



Michigan Department of Transportation

Contract Modification

1/17/2022 2:38 PM

FieldManager 5.3c

Contract: _PW7035A, 2021 HMA Speed Hump Installation

Cont. Mod. Number 3	Revision Number	Cont. Mod. Date 1/17/2022	Electronic File Created No	Net Change \$52,499.95	Awarded Contract Amount \$4,118,500.00
Route		Managing Office Hubbell, Roth and Clark, Inc.		District 0	Entered By Theresa M Schuster
Contract Location City of Detroit					

Short Description

Final Balancing Modification

Description of Changes

- A. Original Contract Amount: \$4,118,500.00
 B. Current Contract Value (including this revision): 4,118,499.95
 C. Net Total Change (B-A): -\$0.05
 D. Net Percent Change (C/A x 100): 0.0%
 E. City of Detroit Oversight
 F. Consultant: Hubbell, Roth and Clark, Inc.
 G. City of Detroit - Approval Required

Increases / Decreases

Item Description	Item Code	Prop. Line	Proj. Line	Project	Catg.	Item Type	Quantity Change	Unit	Unit Price	Dollar Value
_ Inspector Overtime Hours	8507040	0007	0015	PW-7035A	0001	Adjustment	-103.500	Hr	-52.50000	\$5,433.75
Reason: Final Balancing										
_ Pavt Mrkg, Polyurea, Speed Hump Symbol, White, Modified	8117050	0002	0010	PW-7035A	0001	Original	126.000	Ea	139.50000	\$17,577.00
Reason: Final Balancing										
_ Speed Hump, HMA, Modified	5017001	0001	0005	PW-7035A	0001	Original	414.116	Ft	71.21000	\$29,489.20
Reason: Final Balancing										

Total Dollar Value: \$52,499.95



Michigan Department of Transportation

Contract Modification

1/17/2022 2:38 PM

FieldManager 5.3c

Project / Category Summary

Project/Catg	Project/Category Description	Federal Number	Project Status	Finance System	Control Section	Dollar Value
PW-7035A	2021 HMA Speed Hump Installation	0	CNST			
0001	City of Detroit					\$52,499.95
Total:						<u>\$52,499.95</u>
Total Net Change Amount:						<u>\$52,499.95</u>



Contract Modification

If authorized, the contractor agrees to do the work outlined above under the direction of the Engineer, and to accept as payment in full the basis of payment as indicated. Prime Contractor, you are authorized and instructed as the contractor to do the work described herein in accordance with the terms of your contract.

Prime Contractor: Century Cement Company, Inc.	Steve Bannasch - City of Detroit (Construction Engineer)
_____ Signature	_____ Signature
_____ Date	_____ Date
Kevin Surhigh - Hubbell, Roth & Clark (Project Engineer)	Rich Doherty - City of Detroit (City Engineer)
_____ Signature	_____ Signature
_____ Date	_____ Date