
Contract: 82000-205935, Hot mix asphalt cold milling and resurfacing, concrete curb,

Contract Modification

Michigan Department of Transportation
4/23/2021 8:30 AM

FieldManager 5.3c

New Items

Dollar ValueItem Description
Item
Code

Prop.
Line

Proj.
Line Project ItemType

Proposed
Quantity Unit Unit PriceCatg.

Reason: A. What was done? The Engineer directed the Contractor to install concrete bus stop islands on Jos Campau at Victoria and
Jerome (between E Davison and McNichols).  Work included: curb, sidewalk, pavement and HMA removal; earth excavation and
granular backfill; concrete curb and sidewalk for bus island; and concrete curb ramp opening, sidewalk ramp and detectable warning
surface for the corresponding ADA sidewalk ramp.
B. Why was it done? The pavement marking layout plan within the Project limits (Jos Campau between Carpenter and E Davison)
was reconfigured by the City to include a protected bike lane and bus stop islands for pedestrian safety.  The City determined that this
reconfiguration should continue on Jos Campau from E Davison to McNichols to transition and match a similar configuration on
McNichols.
C. Are there any offsetting items? The participating (Category 001) contract item for _Curb, Conc, Detail CD, Modified was previously
posted to complete this work.  It was later determined this work was required to be non-participating (Category 003).  This Category
003 item is offset by the corresponding Category 001 item posted for the same quantity.  Supporting documentation (IDR 2021-03-29
MR) in ProjectWise. The item code, item description, and unit price for this modified original have been verified against the original
contract item and are correct.
D. Is the work expected to impact contract time or open to traffic date(s)? No.
E. Is this a design error or due to changed conditions? No.

_ Curb, Conc,
Detail CD, Modified

129011906037001 $5,580.00205935A Modified 310.000 Ft 18.000000003

Description of Changes
 A.Original Contract Amount: $14,761,888.88
 B.Current Contract Value (including this revision): $15,008,824.25
 C.Net Total Change (B-a): $246,924.37
 D.Net Percent Change (C/A*100): 1.67%
 E.MDOT Oversight Project
 F.Consultant: Hubbell, Roth & Clark, Inc.
 G.Tier I Approval Required

$14,761,888.884

Cont. Mod.
Number

Cont. Mod.
Date

Revision
Number

4/23/2021

Awarded Contract AmountNet Change

$40,189.99

Electronic
File Created

Yes

Contract Location

On various routes.

Short Description
Addition of mod orig pay items for non-participating work to install bus islands on the Jos Campau

Route Managing Office

Hubbell, Roth, and Clark, Inc. 

District

07449

Entered By

Baylie Campbell Kall
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New Items
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Item
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Prop.
Line

Proj.
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Quantity Unit Unit PriceCatg.

Reason: A. What was done? The Engineer directed the Contractor to install concrete bus stop islands on Jos Campau at Victoria and
Jerome (between E Davison and McNichols).  Work included: curb, sidewalk, pavement and HMA removal; earth excavation and
granular backfill; concrete curb and sidewalk for bus island; and concrete curb ramp opening, sidewalk ramp and detectable warning
surface for the corresponding ADA sidewalk ramp.
B. Why was it done? The pavement marking layout plan within the Project limits (Jos Campau between Carpenter and E Davison)
was reconfigured by the City to include a protected bike lane and bus stop islands for pedestrian safety.  The City determined that this
reconfiguration should continue on Jos Campau from E Davison to McNichols to transition and match a similar configuration on
McNichols.
C. Are there any offsetting items? The participating (Category 001) contract item for _Curb, Conc, Detail CD, Modified was previously
posted to complete this work.  It was later determined this work was required to be non-participating (Category 003).  This Category
003 item is offset by the corresponding Category 001 item posted for the same quantity.  Supporting documentation (IDR 2021-03-29
MR) in ProjectWise. The item code, item description, and unit price for this modified original have been verified against the original
contract item and are correct.
D. Is the work expected to impact contract time or open to traffic date(s)? No.
E. Is this a design error or due to changed conditions? No.

_ Curb, Rem,
Modified

128511852047001 $1,875.96205935A Modified 156.330 Ft 12.000000003

Reason: A. What was done? The Engineer directed the Contractor to furnish and install delineators on Jos Campau between E
Davison and McNichols.
B. Why was it done? The pavement marking layout plan within the Project limits (Jos Campau between Carpenter and E Davison)
was reconfigured by the City to include a protected bike lane and bus stop islands for pedestrian safety.  The City determined that this
reconfiguration (which included delineators) should continue on Jos Campau from E Davison to McNichols to transition and match a
similar configuration on McNichols.
C. Are there any offsetting items? The participating (Category 001) contract item for _Delineator Post, 36 Inch, White was previously
posted to complete this work.  It was later determined this work was required to be non-participating (Category 003).  This Category
003 item is offset by the corresponding Category 001 item posted for the same quantity.  Supporting documentation (IDR 2021-03-29
MR) is in ProjectWise. The item code, item description, and unit price for this modified original have been verified against the original
contract item and are correct.
D. Is the work expected to impact contract time or open to traffic date(s)? No.
E. Is this a design error or due to changed conditions? No.

_ Delineator Post,
36 inch, White

134012408107050 $6,734.00205935A Modified 104.000 Ea 64.750000003

Contract: 82000-205935 Cont. Mod.: 4 Page 2 of 8



Contract Modification

Michigan Department of Transportation
4/23/2021 8:30 AM

FieldManager 5.3c

New Items
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Item
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Proj.
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Quantity Unit Unit PriceCatg.

Reason: A. What was done? The Engineer directed the Contractor to install concrete bus stop islands on Jos Campau at Victoria and
Jerome (between E Davison and McNichols).  Work included: curb, sidewalk, pavement and HMA removal; earth excavation and
granular backfill; concrete curb and sidewalk for bus island; and concrete curb ramp opening, sidewalk ramp and detectable warning
surface for the corresponding ADA sidewalk ramp.
B. Why was it done? The pavement marking layout plan within the Project limits (Jos Campau between Carpenter and E Davison)
was reconfigured by the City to include a protected bike lane and bus stop islands for pedestrian safety.  The City determined that this
reconfiguration should continue on Jos Campau from E Davison to McNichols to transition and match a similar configuration on
McNichols.
C. Are there any offsetting items? The participating (Category 001) contract item for _Curb, Conc, Detail CD, Modified was previously
posted to complete this work.  It was later determined this work was required to be non-participating (Category 003).  This Category
003 item is offset by the corresponding Category 001 item posted for the same quantity.  Supporting documentation (IDR 2021-03-29
MR) in ProjectWise. The item code, item description, and unit price for this modified original have been verified against the original
contract item and are correct.
D. Is the work expected to impact contract time or open to traffic date(s)? No.
E. Is this a design error or due to changed conditions? No.

_ Detectable
Warning Surface
Tile, Modifie d

128011808027001 $350.00205935A Modified 10.000 Ft 35.000000003

Reason: A. What was done? The Engineer directed the Contractor to install concrete bus stop islands on Jos Campau at Victoria and
Jerome (between E Davison and McNichols).  Work included: curb, sidewalk, pavement and HMA removal; earth excavation and
granular backfill; concrete curb and sidewalk for bus island; and concrete curb ramp opening, sidewalk ramp and detectable warning
surface for the corresponding ADA sidewalk ramp.
B. Why was it done? The pavement marking layout plan within the Project limits (Jos Campau between Carpenter and E Davison)
was reconfigured by the City to include a protected bike lane and bus stop islands for pedestrian safety.  The City determined that this
reconfiguration should continue on Jos Campau from E Davison to McNichols to transition and match a similar configuration on
McNichols.
C. Are there any offsetting items? The participating (Category 001) contract item for _Curb, Conc, Detail CD, Modified was previously
posted to complete this work.  It was later determined this work was required to be non-participating (Category 003).  This Category
003 item is offset by the corresponding Category 001 item posted for the same quantity.  Supporting documentation (IDR 2021-03-29
MR) in ProjectWise. The item code, item description, and unit price for this modified original have been verified against the original
contract item and are correct.
D. Is the work expected to impact contract time or open to traffic date(s)? No.
E. Is this a design error or due to changed conditions? No.

_ Excavation, Earth,
Modified

133512352057021 $117.60205935A Modified 2.940 Cyd 40.000000003
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Reason: A. What was done? The Engineer directed the Contractor to install concrete bus stop islands on Jos Campau at Victoria and
Jerome (between E Davison and McNichols).  Work included: curb, sidewalk, pavement and HMA removal; earth excavation and
granular backfill; concrete curb and sidewalk for bus island; and concrete curb ramp opening, sidewalk ramp and detectable warning
surface for the corresponding ADA sidewalk ramp.
B. Why was it done? The pavement marking layout plan within the Project limits (Jos Campau between Carpenter and E Davison)
was reconfigured by the City to include a protected bike lane and bus stop islands for pedestrian safety.  The City determined that this
reconfiguration should continue on Jos Campau from E Davison to McNichols to transition and match a similar configuration on
McNichols.
C. Are there any offsetting items? The participating (Category 001) contract item for _Curb, Conc, Detail CD, Modified was previously
posted to complete this work.  It was later determined this work was required to be non-participating (Category 003).  This Category
003 item is offset by the corresponding Category 001 item posted for the same quantity.  Supporting documentation (IDR 2021-03-29
MR) in ProjectWise. The item code, item description, and unit price for this modified original have been verified against the original
contract item and are correct.
D. Is the work expected to impact contract time or open to traffic date(s)? No.
E. Is this a design error or due to changed conditions? No.

_ Sidewalk Ramp,
ADA, Modified

130012008027010 $990.08205935A Modified 176.800 Sft 5.600000003

Reason: A. What was done? The Engineer directed the Contractor to install concrete bus stop islands on Jos Campau at Victoria and
Jerome (between E Davison and McNichols).  Work included: curb, sidewalk, pavement and HMA removal; earth excavation and
granular backfill; concrete curb and sidewalk for bus island; and concrete curb ramp opening, sidewalk ramp and detectable warning
surface for the corresponding ADA sidewalk ramp.
B. Why was it done? The pavement marking layout plan within the Project limits (Jos Campau between Carpenter and E Davison)
was reconfigured by the City to include a protected bike lane and bus stop islands for pedestrian safety.  The City determined that this
reconfiguration should continue on Jos Campau from E Davison to McNichols to transition and match a similar configuration on
McNichols.
C. Are there any offsetting items? The participating (Category 001) contract item for _Curb, Conc, Detail CD, Modified was previously
posted to complete this work.  It was later determined this work was required to be non-participating (Category 003).  This Category
003 item is offset by the corresponding Category 001 item posted for the same quantity.  Supporting documentation (IDR 2021-03-29
MR) in ProjectWise. The item code, item description, and unit price for this modified original have been verified against the original
contract item and are correct.
D. Is the work expected to impact contract time or open to traffic date(s)? No.
E. Is this a design error or due to changed conditions? No.

_ Sidewalk, Conc, 4
inch, Modified

131012108027010 $4,589.55205935A Modified 1,019.900 Sft 4.500000003
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Reason: A. What was done? The Engineer directed the Contractor to install concrete bus stop islands on Jos Campau at Victoria and
Jerome (between E Davison and McNichols).  Work included: curb, sidewalk, pavement and HMA removal; earth excavation and
granular backfill; concrete curb and sidewalk for bus island; and concrete curb ramp opening, sidewalk ramp and detectable warning
surface for the corresponding ADA sidewalk ramp.
B. Why was it done? The pavement marking layout plan within the Project limits (Jos Campau between Carpenter and E Davison)
was reconfigured by the City to include a protected bike lane and bus stop islands for pedestrian safety.  The City determined that this
reconfiguration should continue on Jos Campau from E Davison to McNichols to transition and match a similar configuration on
McNichols.
C. Are there any offsetting items? The participating (Category 001) contract item for _Curb, Conc, Detail CD, Modified was previously
posted to complete this work.  It was later determined this work was required to be non-participating (Category 003).  This Category
003 item is offset by the corresponding Category 001 item posted for the same quantity.  Supporting documentation (IDR 2021-03-29
MR) in ProjectWise. The item code, item description, and unit price for this modified original have been verified against the original
contract item and are correct.
D. Is the work expected to impact contract time or open to traffic date(s)? No.
E. Is this a design error or due to changed conditions? No.

_ Sidewalk, Conc, 6
inch, Modified

130512058027010 $8,648.28205935A Modified 1,441.380 Sft 6.000000003

Reason: A. What was done? The Engineer directed the Contractor to install concrete bus stop islands on Jos Campau at Victoria and
Jerome (between E Davison and McNichols).  Work included: curb, sidewalk, pavement and HMA removal; earth excavation and
granular backfill; concrete curb and sidewalk for bus island; and concrete curb ramp opening, sidewalk ramp and detectable warning
surface for the corresponding ADA sidewalk ramp.
B. Why was it done? The pavement marking layout plan within the Project limits (Jos Campau between Carpenter and E Davison)
was reconfigured by the City to include a protected bike lane and bus stop islands for pedestrian safety.  The City determined that this
reconfiguration should continue on Jos Campau from E Davison to McNichols to transition and match a similar configuration on
McNichols.
C. Are there any offsetting items? The participating (Category 001) contract item for _Curb, Conc, Detail CD, Modified was previously
posted to complete this work.  It was later determined this work was required to be non-participating (Category 003).  This Category
003 item is offset by the corresponding Category 001 item posted for the same quantity.  Supporting documentation (IDR 2021-03-29
MR) in ProjectWise. The item code, item description, and unit price for this modified original have been verified against the original
contract item and are correct.
D. Is the work expected to impact contract time or open to traffic date(s)? No.
E. Is this a design error or due to changed conditions? No.

Curb Ramp
Opening, Conc

127011708030030 $512.00205935A Modified 32.000 Ft 16.000000003
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Contract Modification

Michigan Department of Transportation
4/23/2021 8:30 AM

FieldManager 5.3c

New Items

Dollar ValueItem Description
Item
Code

Prop.
Line

Proj.
Line Project ItemType
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Quantity Unit Unit PriceCatg.

Reason: A. What was done? The Engineer directed the Contractor to install concrete bus stop islands on Jos Campau at Victoria and
Jerome (between E Davison and McNichols).  Work included: curb, sidewalk, pavement and HMA removal; earth excavation and
granular backfill; concrete curb and sidewalk for bus island; and concrete curb ramp opening, sidewalk ramp and detectable warning
surface for the corresponding ADA sidewalk ramp.
B. Why was it done? The pavement marking layout plan within the Project limits (Jos Campau between Carpenter and E Davison)
was reconfigured by the City to include a protected bike lane and bus stop islands for pedestrian safety.  The City determined that this
reconfiguration should continue on Jos Campau from E Davison to McNichols to transition and match a similar configuration on
McNichols.
C. Are there any offsetting items? The participating (Category 001) contract item for _Curb, Conc, Detail CD, Modified was previously
posted to complete this work.  It was later determined this work was required to be non-participating (Category 003).  This Category
003 item is offset by the corresponding Category 001 item posted for the same quantity.  Supporting documentation (IDR 2021-03-29
MR) in ProjectWise. The item code, item description, and unit price for this modified original have been verified against the original
contract item and are correct.
D. Is the work expected to impact contract time or open to traffic date(s)? No.
E. Is this a design error or due to changed conditions? No.

Granular Material,
Cl II

133012302050023 $3,824.00205935A Modified 119.500 Cyd 32.000000003

Reason: A. What was done? The Engineer directed the Contractor to install concrete bus stop islands on Jos Campau at Victoria and
Jerome (between E Davison and McNichols).  Work included: curb, sidewalk, pavement and HMA removal; earth excavation and
granular backfill; concrete curb and sidewalk for bus island; and concrete curb ramp opening, sidewalk ramp and detectable warning
surface for the corresponding ADA sidewalk ramp.
B. Why was it done? The pavement marking layout plan within the Project limits (Jos Campau between Carpenter and E Davison)
was reconfigured by the City to include a protected bike lane and bus stop islands for pedestrian safety.  The City determined that this
reconfiguration should continue on Jos Campau from E Davison to McNichols to transition and match a similar configuration on
McNichols.
C. Are there any offsetting items? The participating (Category 001) contract item for _Curb, Conc, Detail CD, Modified was previously
posted to complete this work.  It was later determined this work was required to be non-participating (Category 003).  This Category
003 item is offset by the corresponding Category 001 item posted for the same quantity.  Supporting documentation (IDR 2021-03-29
MR) in ProjectWise. The item code, item description, and unit price for this modified original have been verified against the original
contract item and are correct.
D. Is the work expected to impact contract time or open to traffic date(s)? No.
E. Is this a design error or due to changed conditions? No.

HMA Surface, Rem 132512255010005 $603.16205935A Modified 166.160 Syd 3.630000003

Reason: A. What was done? The Engineer directed the Contractor to install concrete bus stop islands on Jos Campau at Victoria and
Jerome (between E Davison and McNichols).  Work included: curb, sidewalk, pavement and HMA removal; earth excavation and
granular backfill; concrete curb and sidewalk for bus island; and concrete curb ramp opening, sidewalk ramp and detectable warning
surface for the corresponding ADA sidewalk ramp.
B. Why was it done? The pavement marking layout plan within the Project limits (Jos Campau between Carpenter and E Davison)
was reconfigured by the City to include a protected bike lane and bus stop islands for pedestrian safety.  The City determined that this
reconfiguration should continue on Jos Campau from E Davison to McNichols to transition and match a similar configuration on
McNichols.
C. Are there any offsetting items? The participating (Category 001) contract item for _Curb, Conc, Detail CD, Modified was previously
posted to complete this work.  It was later determined this work was required to be non-participating (Category 003).  This Category
003 item is offset by the corresponding Category 001 item posted for the same quantity.  Supporting documentation (IDR 2021-03-29
MR) in ProjectWise. The item code, item description, and unit price for this modified original have been verified against the original
contract item and are correct.
D. Is the work expected to impact contract time or open to traffic date(s)? No.
E. Is this a design error or due to changed conditions? No.

Pavt, Rem 132012202040050 $5,244.90205935A Modified 174.830 Syd 30.000000003
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Contract Modification

Michigan Department of Transportation
4/23/2021 8:30 AM

FieldManager 5.3c

Project / Category Summary

Project/Catg
Finance
System

Control
Section Dollar Value

Project/Category
Description Project Status

Federal
Number

205935A STU 82000Hot mix asphalt cold milling
and resurfacing, concrete
curb,

MDOT Oversight1900835

$40,189.990003 Road Work City of Detroit 100%

Total: $40,189.99

Total Net Change Amount: $40,189.99

New Items

Dollar ValueItem Description
Item
Code

Prop.
Line

Proj.
Line Project ItemType

Proposed
Quantity Unit Unit PriceCatg.

Reason: A. What was done? The Engineer directed the Contractor to install concrete bus stop islands on Jos Campau at Victoria and
Jerome (between E Davison and McNichols).  Work included: curb, sidewalk, pavement and HMA removal; earth excavation and
granular backfill; concrete curb and sidewalk for bus island; and concrete curb ramp opening, sidewalk ramp and detectable warning
surface for the corresponding ADA sidewalk ramp.
B. Why was it done? The pavement marking layout plan within the Project limits (Jos Campau between Carpenter and E Davison)
was reconfigured by the City to include a protected bike lane and bus stop islands for pedestrian safety.  The City determined that this
reconfiguration should continue on Jos Campau from E Davison to McNichols to transition and match a similar configuration on
McNichols.
C. Are there any offsetting items? The participating (Category 001) contract item for _Curb, Conc, Detail CD, Modified was previously
posted to complete this work.  It was later determined this work was required to be non-participating (Category 003).  This Category
003 item is offset by the corresponding Category 001 item posted for the same quantity.  Supporting documentation (IDR 2021-03-29
MR) in ProjectWise. The item code, item description, and unit price for this modified original have been verified against the original
contract item and are correct.
D. Is the work expected to impact contract time or open to traffic date(s)? No.
E. Is this a design error or due to changed conditions? No.

Sidewalk, Rem 131512152040055 $1,120.46205935A Modified 101.860 Syd 11.000000003

Total Dollar Value: $40,189.99
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Contract Modification

Michigan Department of Transportation
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FieldManager 5.3c

If authorized, the contractor agrees to do the work outlined above under the direction of the Engineer, and to accept as 
payment in full the basis of payment as indicated. Prime Contractor, you are authorized and instructed as the 
contractor to do the work described herein in accordance with the terms of your contract.

Prime Contractor: Ajax Paving Industries, Inc.

Signature                                                                        Date

Recommended by Construction Engineer: Andrea Wilcox - 
MDOT 

Signature                                                                        Date

Prepared by Project Engineer: Kevin Surhigh - Hubbell, 
Roth, and Clark, Inc.

Signature                                                                        Date

Authorized by Managing Office Manager: 

Signature                                                                        Date

Prepared by Consultant Project Manager: 

Signature                                                                        Date

Authorized by Region Construction Engineer: 

Signature                                                                        Date

Recommended by Local Agency: RIchard Doherty - CIty of 
Detroit

Signature                                                                        Date

Authorized by Bureau of Field Services: 

Signature                                                                        Date

Authorized by Airport Sponsor: 

Signature                                                                        Date

Authorized by Airports Division: 

Signature                                                                        Date

FEDERAL PARTICIPATION - ACTION BY F.H.W.A.

___Approved  ___Not Eligible

 ___See Letter Dated _________ (Date)(Signature)

FEDERAL PARTICIPATION - ACTION BY F.A.A.

___Approved  ___Not Eligible

 ___See Letter Dated _________ (Date)(Signature)
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