
22-Oct-20 AJAX 191489
VARIOUS LOCATIONS

ATTN: Baylie Campbell CITY OF DETROIT FROM: BILL AND JASON
 BCampbell@hrcengr.com 82000-205935 P.K. CONTRACTING

Sub-Contractor In Box PHONE 248-362-2130
ATTN: Jenny Johnston
 jjohnston@ajaxpaving.com

650 660 670 680 955 960 965 970 975 980 985 990 995 1000 1015 1075 1080 1085 EXTRA EXTRA
Recess Recess Recess Recess Poly Poly Poly Poly Poly Poly Poly Poly Poly Poly Poly Poly Poly Poly NR WR NR WR

12" 18" 24" 6" 12" CW 18" SB 24"SB 6" CW 12" WXH 12" YXH LTA ONLY RTA THRU 4" W BUS STOP

Bike 
w/arrow  
Modified 4" W 4" Y

28-Jul-20 4,271.00    -             -            -            4,271.00   221.00      
29-Jul-20 167.00       -             -            -            167.00      8.00          
30-Jul-20 377.00       16.00         -            -            16.00        377.00      92.00        
30-Jul-20 -             -             -            -            967.00      
5-Aug-20

17-Aug-20
18-Aug-20
19-Aug-20
30-Aug-20 268.00      5,105.00   
14-Sep-20
15-Sep-20
16-Sep-20
17-Sep-20
18-Sep-20
21-Sep-20
22-Sep-20 1,002.00 
23-Sep-20
24-Sep-20 1,788.00    362.00       698.00      28.00        288.00      235.00      6.00          7.00          1.00          140.00      
25-Sep-20 1,030.00    667.00       1,594.00   
26-Sep-20 419.00      1,691.00   697.00      101.00      2.00          2.00          80.00        
28-Sep-20 781.00      150.00      
28-Sep-20 340.00      89.00        615.00      
29-Sep-20 420.00       277.00       903.00      986.00      230.00      336.00      1,128.00   77.00        147.00      2.00          2.00          

1-Oct-20 58.00        286.00      
2-Oct-20 170.00       396.00       1,100.00   300.00      369.00      1,223.00   75.00        4.00          8.00          2.00          2.00          
3-Oct-20 607.00      347.00      226.00      2.00          4.00          1.00          1.00          15.00        

completed to 
date 12,266.00  3,191.00    1,017.00   9,756.00   5,800.00   3,021.00   114.00      9,910.00   7,931.00   704.00      22.00        35.00        9.00          5.00          2,657.00   2.00          2.00          15.00        268.00      5,105.00   

Est#19 10/1/20 2,681.00        1,306.00        6,142.00       

balance due 9,585.00        1,885.00        1,017.00       3,614.00       5,800.00       3,021.00       114.00          9,910.00       7,931.00       704.00          22.00            35.00            9.00              5.00              2,657.00       2.00              2.00              15.00            268.00          5,105.00       

fm  10/1/20 2,681.00      1,306.00      6,142.00     2,687.00     1,164.00     20.00          6,480.00     8,388.00     629.00        13.00          16.00          2.00            2.00            2,877.00     2.00            2.00            
difference (9,585.00)       (1,885.00)       (1,017.00)      (3,614.00)      (3,113.00)      (1,857.00)      (94.00)           (3,430.00)      457.00          (75.00)           (9.00)             (19.00)           (7.00)             (3.00)             220.00          -                -                (15.00)           (268.00)         (5,105.00)      

IDR 11/16/19 MK; Mentions quantities placed (1st app so no postings) 2nd app was completed Dec 16, 2019; The Quantities need to be posted now.



ATTN: Baylie Campbell Work Performed: 9/28 - 10/3/2020
@ HRC Engineering PRIME CONT: AJAX

JOB NUMBER: 82000-205935
 LOCATION: DETROIT VARIOUS LOCATIONS

 
 

Contractor General Certification

             This letter will serve as the general certification as required in section 3.01.03C of the Materials Quality Assurance 
             Procedure Manual for the following pavement marking materials.

MDOT

SPEC Item Description Manufacturers Product No. Manufacturer

* 811.03D7 Polyurea Markings 5000 White, 5001 Yellow
3-M Traffic Safety Syst, 6675 US HWY 43, 
Guin, AL 35563; 205-468-3315

* 920.02 Glass Beads Polyurea Glass Beads Poly-U-Blend
Swarco Ind, P.O. Box 89, Columbia, TN 
38402; 800-216-8781

I, Jason T Kucel , certify that PK Contracting is providing the Qualified Product List (QPL) materials with associated
manufactures as identified above.

              Liquid applied pavement marking materials used have been manufactured in the previous 12 months or within the 
shelf-life directed by the manufacturer.

              All liquid and solid applied pavement marking materials have been stored per the manufacturer's requirements.

Sincerely,
P.K. Contracting

Jason T Kucel
Agent
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