
Inspector's Daily Report

Michigan Department of Transportation

6/23/2021 1:14 PM

FieldManager 5.3c

Contract: _PW7035A, 2021 HMA Speed Hump Installation

Contractors

Contractor's Name Personnel No. Hrs. Equipment No. Hrs.

Century Cement Company, Inc. foreman 1 10.50

operator 2 10.50

Cat uniloader 262D
with milling attatchment

1 10.50

F series Dump truck w/
trailer

1 10.50

F250 pickup 1 10.50

Vacume truck 1 10.50

None

CL, Chris Lucas

Inspector's Initials-Name

CL   Chris Lucas

Entered By Revised By Revision Date Revision No.

Temperatures Weather

Low: 48 ° F High: 69 ° F COUDY W/ RAIN

Import Date

Century Cement Company, Inc.

Prime Contractor

Federal Project Number Elec. Attachments

IDR Date

6/22/2021

Day of Week

Tuesday

Seq. No.

1 6/28/2021 Kevin Surhigh

Project Engineer

Steve Bannasch

Construction Engineer

Comments

The contractor arrived onsite at 7:30am to began milling proposed speed hump at various locations.

On this day I observed the milling for proposed speed humps at these locations: 1.) Longfellow between Hamilton &
third West end   2.) Longfellow between Hamilton & Third East end  3.) Longfellow between Second & Third West end
 4.) Longfellow between Second & Third East end   5.) Longfellow between Woodward & Second West end   6.)
Longfellow between Second & Woodward East end   7.)  Atkinson between Second & Third East end   8.) Atkinson
between Second & Third West end   9.) Gladstone between Second & Third East end   10.) Philadelphia between
Hamilton & Third    11.) Philadelphia between Second & Third West end   12.) Philadelohia between Second & Third
East end   13.) Gladstone between Second & Third West end   14.) Kenilworth between Woodward & Hohn R West end

These areas were marked and laidout by the milling crew prior to milling. Once this was complete they began to mill,
once the milling was with in the requirements of the project specifications the location was cleaned up of remaining
material and it was hauled off by the contractor.

The contracter shut down at 6:00pm.

Reviewed By:
(Signature) (Date)
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