
Inspector's Daily Report

Michigan Department of Transportation

10/18/2021 9:24 AM

FieldManager 5.3c

Contract: _PW7035A, 2021 HMA Speed Hump Installation

Contractors

Contractor's Name Personnel No. Hrs. Equipment No. Hrs.

Century Cement Company, Inc. Labor/milling 2 8.00

Machine Operator 2 8.00

Vaccum labor 1 8.00

Vaccum Truck Driver 1 8.00

2 axle flat bed trailer 1 8.00

7 yd single axle dump
track

1 8.00

Bobcat 289D with
milling machine

2 8.00

Vaccum Truck 1 8.00

None

MC, Michael Cruciano

Inspector's Initials-Name

MC   Michael Cruciano

Entered By Revised By Revision Date Revision No.

Temperatures Weather

Low: 52 ° F High: 68 ° F Sunny/cloudy

Import Date

Century Cement Company, Inc.

Prime Contractor

Federal Project Number Elec. Attachments

IDR Date

10/16/2021

Day of Week

Saturday

Seq. No.

1 10/18/2021 Kevin Surhigh

Project Engineer

Steve Bannasch

Construction Engineer

Comments

On site with Century Cement Gibraltar witnessing the milling of existing bituminous pavement for the project Speed
Humps. District 6 - 1.) Location of milling: Commonwealth St. between Selden St. and. W. Alexandrine St. 2.) Location
of milling: W. Willis St. between Avery St. and. Rosa Parks Blvd. 3.) Location of milling: Calumet St. between Avery St.
and. Rosa Parks Blvd. 4.) Location of milling: W. Hancock St. between Commonwealth St. and Trumbull St. 5.)
Location of milling: Smart St. between Addison St. and Trenton St. 6.) Location of milling: Smart St. between Trenton
St. and Lonyo St. 7.) Location of milling: Elmer St. between McCraw St. and I-94 Service Drive. 8.) Location of milling:
51st. St. between Michigan Ave. and Conrad St. 9.) Location of milling: 51st. St. between Conrad St. and Saint
Stephens St. 10.) Location of milling: Dowan St. between N. Green St. and Beard St.

1 - single axle dump truck, 1 - 2 axle flat bed trailer, 1- pick up trucks, 2- Bobcat with milling machine, 2 - milling
machine operator/ foreman, 2 - labor, 1 - Shop Vacuum 2 axle Truck-1 driver operator and 1 labor.

After the completion of milling at project Speed Hump locations, traffic cones were placed for safety.

Reviewed By:
(Signature) (Date)
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