
Inspector's Daily Report

Michigan Department of Transportation

10/22/2021 8:22 AM

FieldManager 5.3c

Contract: _PW7035A, 2021 HMA Speed Hump Installation

Contractors

Contractor's Name Personnel No. Hrs. Equipment No. Hrs.

Century Cement Company, Inc. Labor/milling 1 8.00

Machine Operator 1 8.00

Vaccum labor 1 8.00

Vaccum Truck Driver 1 8.00

2 axle flat bed trailer 1 8.00

7 yd single axle dump
track

1 8.00

Bobcat 289D with
milling machine

1 8.00

Vaccum Truck 1 8.00

None

MC, Michael Cruciano

Inspector's Initials-Name

MC   Michael Cruciano

Entered By Revised By Revision Date Revision No.

Temperatures Weather

Low: 59 ° F High: 63 ° F Sunny/cloudy

Import Date

Century Cement Company, Inc.

Prime Contractor

Federal Project Number Elec. Attachments

IDR Date

10/21/2021

Day of Week

Thursday

Seq. No.

1 10/22/2021 Kevin Surhigh

Project Engineer

Steve Bannasch

Construction Engineer

Comments

A.)On site with Century Cement Gibraltar witnessing the milling of existing bituminous pavement for the project Speed
Humps. District 3 - 1.) Location of milling: E. Lsantz St. between Terrell St. and Van Dyke St. 2.) Location of milling:
Dwyer St. between E. Nevada St. and Stockton St. 3.) Location of milling: Dwyer St. between E. 7 Mile Rd. and E.
Robinwood St. 4.) Location of milling: Bloom St. between E. Hildale St. and E. Robinwood St. 5.) Location of milling:
Conley St. between E. 7 Mile Rd.. and Emery St. 6.) Location of milling: Conley St. between E. Outer Drive. and Lantz
St. 7.) Location of milling: Emery St. between Lamont St. and Healy St.

B.)Taped flyer on home owner's front door which entailed information regarding the construction, installation of the
Speed Humps project which is going to happen in the near furure on their street.
Passed out flyers/marked speed hump locations on these streets in District 3:
1.) Arcola St. from Eldon St. to Carrie St.
2.) Edgewood St. from Rohns St. to Crane St.

1 - single axle dump truck, 1 - 2 axle flat bed trailer, 1- pick up trucks, 1- Bobcat with milling machine, 1 - milling
machine operator/ foreman, 1 - labor, 1 - Shop Vacuum 2 axle Truck-1 driver operator and 1 labor,

After the completion of milling at project Speed Hump locations, traffic cones were placed for safety.

Reviewed By:
(Signature) (Date)
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