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     01-07-2016
The City’s Street Maintenance Division (SMD) will be performing HMA paving work on this project. The sequence of streets to receive HMA paving shall be determined by SMD.  The Contractor shall coordinate their work accordingly.  The work shall be done in such a manner that it will not cause any delay and/or interfere with the schedule of Street Maintenance Division’s operations and the Project Progress and Completion.
Once work on a street is begun, the Contractor shall maintain a continuous operation. All work on a street shall be completed within three weeks time unless authorized otherwise by the Engineer.

The Contractor shall mill the streets as directed by the SMD.  SMD will prep and place HMA leveling course.  Once leveling course is constructed the Contractor shall construct base repairs, concrete curb removals and replacement, and structure adjustments and repairs.  

Top Course HMA shall be placed by SMD only after all base repairs, concrete curb removals and replacement, structure adjustment and repairs are completed.  Following the construction of the HMA top course the contractor shall complete concrete sidewalk and ADA ramp work, saw and seal longitudinal joints if needed, berm restoration, pavement markings if any, and cleaning of drainage structures.
The Engineer shall have the final say in sequence of operations for timely completion of the project. 
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