

**PROGRESS CLAUSE: Start work within ten (10) days after receiving notice of award of contract *or on* or before the date designated as the starting date in the Detailed Progress Schedule, whichever is later.** In no case, shall any work be commenced prior to receipt of formal notice of award by the department.

The entire project shall be completed on or before October 30, 2010.

The low bidder for the work covered by this proposal will be required to meet with department representatives to work out a detailed progress schedule. The schedule for this meeting will be set within one week after the low bidder is determined.

The named subcontractor(s) for Specialty and/or Designated Items (if such items are designated in the proposal) which materially affect the work schedule, shall also be present at the scheduled meeting and they will be required to sign the Progress Schedule to indicate their approval of the scheduled dates of work set forth in the Progress Schedule.

The City Engineering Division, Department of Public Works will arrange the time and place for the meeting.

The Progress Schedule shall include, as a minimum, the controlling work items for the completion of the project and the planned dates (or work day for a work day project) that these work items will be controlling operations. When specified in the bidding proposal, the date the project is to be opened to traffic as well as the final project completion date shall also be included in the project schedule.

If the Bidding Proposal specifies other controlling dates, these shall also be included in the Progress Schedule.