

PROGRESS SCHEDULE

2020 SPEC BOOK

Information required by MDOT in order to establish a construction schedule. This form is not required when a CPM Schedule is required.

Attachments: _____

Distribution: Original - Project Files

CONTRACT ID		WORK DESCRIPTION	
		PW 7045 WGLE 4th St Reconstruct	
CONTRACTOR		SCHEDULE TYPE	DATE SUBMITTED
Major Contracting Group, Inc.		☒ Initial ☐ Update	11/29/22
LETTING DATE	AWARD DATE	ESTIMATED START	ESTIMATED COMPLETION
		11/28/22	06/30/23
PLANNED WORK DAYS			PLANNED WORK HOURS
☒ Monday ☒ Tuesday ☒ Wednesday ☒ Thursday ☒ Friday ☐ Saturday ☐ Sunday			7am - 5pm

[illegible]

DESCRIPTION OF PLANNED WORK CREWS (major/specialty subcontractors, major pieces of equipment, plants, etc. Reference 108.05.A.2.e)

Earthwork, Underground, Concrete, Electrical and Soft Surface resto crews anticipated

OTHER COMMENTS *(weather considerations, seasonal suspensions, non-work periods, night work, third-party operations, etc. Reference 108.05A.2.e&f)*

Materials needed from PLA by 2/1/23

SIGNATURES AND APPROVALS

SIGNATURES AND APPROVALS		
CONTRACTOR REPRESENTATIVE	LOCAL AGENCY - If applicable	MDOT - CONSTRUCTION/PROJECT ENGINEER