

MAJOR
C E M E N T C O.
15347 Dale Detroit, MI
Phone: (313) 220-6560

REQUEST FOR INFORMATION

Project: PW-7007 Bagley Streetscape Streetscape

CONTACT INFORMATION

To: Alan Ostrowski
AECOM
alan.ostrowski@aecom.com

From: Joe Scappaticci
Major Cement Co
joe@majorcementco.com

RFI# 004

RFI DESCRIPTION: Existing conditions conflicting with designed storm drainage system between 24th and 23rd Street

Ref. Spec

Ref. Dwg. 20 and 23

Details of the Request for Information are as follows:

Per our field investigation, the location of existing utilities are conflicting with the designed pathway of storm drainage between 24th and 23rd Street. Specific conflicts are as follows:

- The existing 48" GLWA watermain located between 24th Street and 23rd Street conflicts with the path of the drainage from EX534 to 102 as designed.
- Existing AT&T duct bank and additional duct bank conflict with path of drainage from EX488 to 103.

Please provide design solution per exiting conditions. Storm drainage activities are on hold until resolution is received.

Response:

POTENTIAL IMPACTS:

COST

X

SCHEDULE

X