

REQUEST FOR INFORMATIONRFI # **005**

Page 1 of 2

GENERAL INFORMATION	
RFI SUBJECT Overhead Obstructions	CONTROL SECTION
JOB DESCRIPTION Kercheval Streetscape	JOB NUMBER PW 7005
CONTRACTOR Major Cement Co.	
LOCATION Kercheval - E Grand to Parker South Side	DATE 08/12/20

INFORMATION REQUEST

Overhead obstructions seem to be present that would interfere with lighting installation and required clearances. Existing poles also seem to be present that interfere with PW 7005 scope. We understand this work is scheduled to be relocated and removed by others.

We request that this work is completed by 8/19/2020 to ensure that we can complete our work within the Stage 1.

Please advise on schedule and completion of this relocation and removal work.

Potential Cost Impacts: Yes

Potential Schedule Impacts: Yes

MDOT RESPONSE
