



City of Detroit

Contract Modification

11/12/2020 12:16 PM

FieldManager 5.3c

Contract: _PW-7018, City of Detroit Resurfacing 2020

Cont. Mod. Number	Revision Number	Cont. Mod. Date	Electronic File Created	Net Change	Awarded Contract Amount
5		11/12/2020	No	\$3,750.00	\$9,988,460.91
Route		Managing Office		District	Entered By
		WSP, 500 Griswold St, Suite 2600, Detroit		0	Carly A Taylor
Contract Location					
City of Detroit					

Short Description

Addition of types J and K drainage structure covers to the contract.

Description of Changes

New Items

Item Description	Item Code	Prop. Line	Proj. Line	Project	Catg.	ItemType	Proposed Quantity	Unit	Unit Price	Dollar Value
Dr Structure Cover, Type J	4030045	1000	2985	PW-7018	0000	SUPPLEMEN	3.000	Ea	700.00000	\$2,100.00

Reason: These covers will be needed for southbound Southfield Service Dr under I-96 area.

Dr Structure Cover, Type K	4030050	1005	2990	PW-7018	0000	SUPPLEMEN	3.000	Ea	550.00000	\$1,650.00
----------------------------	---------	------	------	---------	------	-----------	-------	----	-----------	------------

Reason: These covers will be needed for southbound Southfield Service Dr under I-96 area

Total Dollar Value: \$3,750.00

Project / Category Summary

Project/Catg	Project/Category Description	Federal Number	Project Status	Finance System	Control Section	Dollar Value
PW-7018	City of Detroit Resurfacing 2020	0	CNST			
0000	Overall Site					\$3,750.00

Total: \$3,750.00**Total Net Change Amount: \$3,750.00**



City of Detroit

Contract Modification

11/12/2020 12:16 PM

FieldManager 5.3c

If authorized, the contractor agrees to do the work outlined above under the direction of the Engineer, and to accept as payment in full the basis of payment as indicated. Prime Contractor, you are authorized and instructed as the contractor to do the work described herein in accordance with the terms of your contract.

Fort Wayne Contracting / Ajax Paving Industries, a joint

Christopher R. Honore

Digitally signed by Christopher R. Honore
DN: cn=Christopher R. Honore, o, ou,
email=patty@fortwaynecontracting.com,
c=US
Date: 2020.11.12 15:51:39 -05'00'

11/12/2020

Signature Christopher R. Honore-FWC
President

Date

Steve Bannasch - City of Detroit - Construction Engineer

Steven R Bannasch

Steven R. Bannasch
Nov 23 2020 11:04 AM

Digitally signed by

Signature

Date

Jim Petronski / Ian Duncan - WSP - Project Engineer

Ian M. Duncan

Ian Michael Duncan
Nov 20 2020 4:43 PM

Signature

Date

Richard Doherty - City of Detroit - City Engineer

Richard Doherty

Richard Doherty
Nov 23 2020 11:17 AM

Digitally signed by

Signature

Date