



City of Detroit

## Contract Modification

1/6/2023 6:52 AM

FieldManager 5.3c

**Contract: \_PW-7018, City of Detroit Resurfacing 2020**

| Cont. Mod. Number | Revision Number | Cont. Mod. Date                                     | Electronic File Created | Net Change | Awarded Contract Amount |
|-------------------|-----------------|-----------------------------------------------------|-------------------------|------------|-------------------------|
| 10                |                 | 1/6/2023                                            | No                      | \$3,061.15 | \$9,988,460.91          |
| Route             |                 | Managing Office                                     |                         |            | District                |
|                   |                 | WSP, 500 Griswold St, Suite 2600, Detroit, MI 48226 |                         |            | Entered By              |
|                   |                 |                                                     |                         |            | Mike Teachout           |
| Contract Location |                 |                                                     |                         |            |                         |
| City of Detroit   |                 |                                                     |                         |            |                         |

### Short Description

Authorization is being requested to balance all items to FFM.

### Description of Changes

#### Increases / Decreases

| Item Description                       | Item Code | Prop. Line | Proj. Line | Project | Catg. | Item Type | Quantity Change | Unit | Unit Price  | Dollar Value |
|----------------------------------------|-----------|------------|------------|---------|-------|-----------|-----------------|------|-------------|--------------|
| _ Bollard (Speed table)                | 8507050   | 1170       | 3155       | PW-7018 | 0000  | Extra     | 4.000           | Ea   | 1,365.00000 | \$5,460.00   |
| Pavt Mrkg, Polyurea, 4 inch, White     | _8110091  | 0470       | 2775       | PW-7018 | 0000  | Original  | -563.000        | Ft   | 3.95000     | \$-2,223.85  |
| Pavt Mrkg, Polyurea, Lt Turn Arrow Sym | _8110405  | 0620       | 2850       | PW-7018 | 0000  | Original  | -1.000          | Ea   | 175.00000   | \$-175.00    |

**Total Dollar Value: \$3,061.15**

### Project / Category Summary

| Project/Catg                    | Project/Category Description     | Federal Number | Project Status | Finance System | Control Section | Dollar Value      |
|---------------------------------|----------------------------------|----------------|----------------|----------------|-----------------|-------------------|
| PW-7018                         | City of Detroit Resurfacing 2020 | 0              | CNST           |                |                 |                   |
| 0000                            | Overall Site                     |                |                |                |                 | \$3,061.15        |
| <b>Total:</b>                   |                                  |                |                |                |                 | <b>\$3,061.15</b> |
| <b>Total Net Change Amount:</b> |                                  |                |                |                |                 | <b>\$3,061.15</b> |



City of Detroit

## Contract Modification

1/6/2023 6:52 AM

FieldManager 5.3c

If authorized, the contractor agrees to do the work outlined above under the direction of the Engineer, and to accept as payment in full the basis of payment as indicated. Prime Contractor, you are authorized and instructed as the contractor to do the work described herein in accordance with the terms of your contract.

|                                                                                                                                                                                                                                                                                                                                                       |                                                                                                                                                                                                 |
|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| <p>Fort Wayne Contracting / Ajax Paving Industries, a joint venture<br/><b>Christopher Honore</b><br/><small>Digitally signed by Christopher Honore<br/>DN: cn=Christopher Honore, o, ou,<br/>email=patty@fortwaynecontracting.com, c=US<br/>Date: 2023.01.10 10:50:26 -05'00'</small><br/>Signature: <u>Christopher Honore</u><br/>President-FWC</p> | <p>Steve Bannasch - City of Detroit - Construction Engineer<br/><i>Steven R. Bannasch</i><br/>Steven R. Bannasch<br/>Jan 19 2023 10:22 AM<br/><small>DocuSign</small><br/>Date Signature</p>    |
| <p>Jim Petronski / Ian Duncan - WSP - Project Engineer<br/><b>IMD</b><br/>Ian Michael Duncan<br/>Jan 18 2023 5:37 AM<br/><small>DocuSign</small><br/>Signature</p>                                                                                                                                                                                    | <p>Richard Doherty - City of Detroit - City Engineer<br/><i>Richard Doherty</i><br/>Richard Doherty<br/>City Engineer<br/>Feb 1 2023 2:30 PM<br/><small>DocuSign</small><br/>Date Signature</p> |