



City of Detroit

Inspector's Daily Report

9/29/2020 9:56 AM

FieldManager 5.3c

Contract: _PW-7018, City of Detroit Resurfacing 2020

IDR Date 9/22/2020	Day of Week Tuesday	Seq. No. 1	Import Date 10/8/2020	Project Engineer Jim Petronski - WSP	Construction Engineer Steve Bannasch - City of Detroit
Inspector's Initials-Name DW Damian Welborne				Federal Project Number	Elec. Attachments None
Prime Contractor Fort Wayne Contracting / Ajax Paving Industries, a joint ven					
Entered By DW, Damian Welborne		Revised By		Revision Date	Revision No.
Temperatures Low: 46 ° F High: 75 ° F		Weather Hazy			

Comments

Tireman Avenue from the Spinoza Street to the southbound Southfield Freeway Service Drive.

Ajax Paving Industries (API), Foreman Donny.

0700 Hrs – 1930 Hrs

API chipped, scoured and paved driveway approaches along eastbound Tireman Ave. from the east ROW of Spinoza St. to the west ROW of the southbound Southfield Fwy. Srv. Dr.

The work included the removal of sand, gravel and overgrowth, the removal of loose and bonded HMA, the blowing and sweeping of driveway approaches, the application of binder and the feathered placement and roller compaction of approximately 24.30 Tons of 5E3 HMA pursuant to City of Detroit Special Provision for HMA Approach Driveway Modified specification at 70 residential addresses. Refer to HMA Approach Driveway Locations attachment.

API swept the street and removed traffic cones placed for the work at the end of the day.

TOTAL - 24.30 Tons HMA 5E3 placed, with 12.00 Tons wasted in the lead train.

TOTAL - Emulsified bond coat ticket not secured.

Visitors:

- None approached to or sought after by the writer.

Traffic:

- No incidents today.

Attachments:

- HMA Approach Driveway Locations Sheet (hard copy); and,
- Ajax Plant No. 7 Asphalt Ticket No. 1 (hard copy).

Covid-19 check: 96.8*f



Inspector's Daily Report

9/29/2020 9:56 AM

FieldManager 5.3c

Contractors

Contractor's Name	Personnel	No.	Hrs.	Equipment	No.	Hrs.
Ajax Paving Industries, Inc.	Flagger	1	12.50	Backhoe, Cat 430F	2	23.00
	Laborer	4	50.00	Broom, J. Deere	1	12.50
	Operator	5	62.50	0B4052R		
	Operator (National)	1	12.50	Compressor, Aiman	1	12.50
	Operator Foreman	1	12.50	RDS185S		
	(Donnie)			Pick Up Truck, Ford	1	23.00
				Pitch Pot, Marathon	1	12.50
				Portable Toilet	1	12.50
				Roller, Cat CB36B	1	12.50
				Roller. Beuthling B105	1	12.50
				Steak Truck, Ford	1	12.50
				Vactor Sweeper	1	12.50
				(National)		

Item Postings

Item/Material Description	Item Code	Prop. Line	Project	Category	Quantity	Unit	Location	Brkdwn ID	Attn
_ HMA Approach, Modified, Adj Contractor: Ajax Paving Industries, Inc.	5017031	0975	PW-7018	0000	24.300	Ton	Tireman Avenue from the Spinoza Street to the southbound Southfield Freeway Service Drive.		

Item Remarks: With 12.00 Tons wasted in the lead train

Bond Coat, Emulsified Asphalt SS-1H

21.39 Gal

Material Remarks: Material: Ajax Paving Industries.
Visually identified and accepted.
- Note: Emulsified bond coat ticket not secured.

HMA, 5E3

24.30 Ton

Material Remarks: Materials: Ajax Paving Industries, Plant No. 7, 373-5E3 HMA.
Visually identified and accepted.

Reviewed By: Carly Taylor
Carly Taylor
Jan 7 2021 3:24 PM
(Signature)

(Date)



Sheet No of

Project #

Project

PW1018

Computed by

D. HARRIS

Date

9/22/20

Subject

Driveway Approaches
Northside of TIREMAN
Southside

Checked by

Date

LOCATION

20775 TIREMAN

20025 TIREMAN

20767 TIREMAN

20015 TIREMAN

20765 "

20007 TIREMAN

20751 TIREMAN

19831 TIREMAN

20745 TIREMAN

19821 TIREMAN

20733 TIREMAN

19815 TIREMAN

20725 TIREMAN

19633

20717 TIREMAN

19627 TIREMAN

20707 TIREMAN

19437 TIREMAN

20631 TIREMAN

19411 "

20619 TIREMAN

19237 TIREMAN

20615 TIREMAN

19229

20609 TIREMAN

19223 TIREMAN

20541 TIREMAN

19211 TIREMAN

20533 TIREMAN

19145

20523 TIREMAN

19133

20513 TIREMAN

19127

20433 TIREMAN

19119

20421 TIREMAN

19111

20411 TIREMAN

19041 TIREMAN

20233

19035 TIREMAN

20221

19027

20143

20135

20147

20119

20111

20041

20037

4 Approaches bet. Artesian
& Stahelin

3 APPROACHES - BET. TAPLETON & BRACE

3 " " BRACE & GREENVIEW

1 " " GREENVIEW & FAUST

3 " " FAUST & PENROD

2 " " PENROD & ROSEMONT

3 " " ROSEMONT & ASHTON