



City of Detroit

Inspector's Daily Report

11/28/2020 3:04 PM

FieldManager 5.3c

Contract: _PW-7018, City of Detroit Resurfacing 2020

IDR Date 11/4/2020	Day of Week Wednesday	Seq. No. 1	Import Date 12/1/2020	Project Engineer Jim Petronski - WSP	Construction Engineer Steve Bannasch - City of Detroit
Inspector's Initials-Name DW Damian Welborne				Federal Project Number	Elec. Attachments None
Prime Contractor Fort Wayne Contracting / Ajax Paving Industries, a joint ven					
Entered By DW, Damian Welborne		Revised By		Revision Date	Revision No.
Temperatures Low: 48 ° F High: 70 ° F		Weather Sunny			



Inspector's Daily Report

Comments

ONE SITE / TWO CONTRACTORS.

FIRST CONTRACTOR. Tireman Avenue from Spinoza Street to the Southfield Freeway.

National Industrial Maintenance (NIM), Operator Scott Parkinson.

0800 Hrs – 1130 Hrs.

Along Tireman Ave. NIM cleaned catch basin structures and the lead pipes thereat as follows:

- Northwest corner at Ashton St.;
- Northeast corner at Rosemont St.;
- Northwest corner at Rosemont St.;
- West side of north alley between Rosemont St. & Penrod St.;
- Northwest corner at Penrod St.;
- 25.0 FT West side of north alley between Penrod St. & Faust St.;
- 18520 Tireman Ave.;
- 18620 Tireman Ave.;
- 18700 Tireman Ave.;
- West side of driveway for 8002 Stahelin St. on Tireman Ave.;
- East side of driveway for 8003 Stahelin St. on Tireman Ave.;
- 19000 Tireman Ave.;
- 19138 Tireman Ave.;
- 19236 Tireman Ave.;
- Northwest corner at Grandville St.;
- Northeast corner at Westwood St.;
- 19410 Tireman Ave.;
- 19454 Tireman Ave.;
- 19628 Tireman Ave.;
- Northeast corner at Plainview St.
- 19814 Tireman Ave.;
- 19815 Tireman Ave.;
- Southeast corner at Plainview St. on Plainview St.; and,
- 19627 Tireman Ave.

One catch basin was not cleaned; its locations and the reason for skipping it is as follows:

- Northwest corner at Southfield Srvc. Dr. (missed by NIM operator).

Postings:

- 24 drainage structures cleaned;
- 240 FT drainage structure leads cleaned.

Visitors:

- None approached, or sought after by, the writer.

Traffic:

- No incidents today.

Attachments:

- NIM Work Order.

FIRST SITE / SECOND CONTRACTOR. Tireman Avenue from Spinoza Street to the Southfield Freeway.

West Side Concrete (WSC), Superintendent Lety Deleon.



City of Detroit

Inspector's Daily Report

11/28/2020 3:04 PM

FieldManager 5.3c

0800 Hrs – 1630 Hrs.

Along Tireman Ave. WSC continued saw cutting, breaking and demolishing existing corner curbs and sidewalks eastbound and casting new concrete ADA curbs, ramps, landings and sidewalks westbound and eastbound.

Postings:

- Reference IDR authored by D. Harris for Tireman Ave. postings for this day.

Visitors:

- None approached, or sought after by, the writer.

Traffic:

- No incidents today.

Attachments:

- None.

Covid-19 check: 96.9°F

Contractors

Contractor's Name	Personnel	No.	Hrs.	Equipment	No.	Hrs.
National Industrial Maintenance - Michigan, Inc.	Operator (Scott)	1	5.50	Vac-All, Western Star	1	5.50
West Side Concrete Company	Finisher	3		Backhoe, Case 580M	2	
	Labor Foreman (Corando)	1		Concrete Saw, Magnum PS-6585	1	
	Laborer	4		Dump Truck, Sterling 5 Yrd	2	
	Operator	3		Mini-Loader, Cat 262D, with Rammer 77E Breaker	1	
	Superintendent (Lety)	1		Pick-Up, Chevy	3	
				Pick-Up, Ford	1	
				Pick-Up, Lincoln	1	
				Steak Truck, Ford	2	
				Tamper, MBW	1	

Item Postings

Item/Material Description	Item Code	Prop. Line	Project	Category	Quantity	Unit	Location	Brkdwn ID	Attn
_Dr Structure Cleaning, Modified, Adj	4037050	0925	PW-7018	0000	24.000	Ea	Tireman Avenue from Spinoza Street to the Southfield Freeway.		
Contractor: Fort Wayne Contracting, Inc.									
Item Remarks: Work performed by National Industrial Maintenance.									



City of Detroit

Inspector's Daily Report

11/28/2020 3:04 PM

FieldManager 5.3c

Item Postings

Item/Material Description	Item Code	Prop. Line	Project	Category	Quantity	Unit	Location	Brkdwn ID	Attn
_ Dr Structure Lead, Cleaning, Modified	_40370010100	PW-7018		0000	240.000	Ft	Tireman Avenue from Spinoza Street to the Southfield Freeway.		
Contractor: National Industrial Maintenance - Michigan, Inc.									

Reviewed By: Carly Taylor Carly Taylor
Jan 12 2021 3:09 PM
(Signature)

(Date)