



City of Detroit

## Inspector's Daily Report

12/12/2020 2:52 PM

FieldManager 5.3c

**Contract:** \_PW-7018, City of Detroit Resurfacing 2020

|                                                                                         |                              |                          |                                  |                                                |                                                                  |
|-----------------------------------------------------------------------------------------|------------------------------|--------------------------|----------------------------------|------------------------------------------------|------------------------------------------------------------------|
| <b>IDR Date</b><br>11/30/2020                                                           | <b>Day of Week</b><br>Monday | <b>Seq. No.</b><br>1     | <b>Import Date</b><br>12/14/2020 | <b>Project Engineer</b><br>Jim Petronski - WSP | <b>Construction Engineer</b><br>Steve Bannasch - City of Detroit |
| <b>Inspector's Initials-Name</b><br>DH Dwight Harris                                    |                              |                          |                                  | <b>Federal Project Number</b>                  | <b>Elec. Attachments</b><br>None                                 |
| <b>Prime Contractor</b><br>Fort Wayne Contracting / Ajax Paving Industries, a joint ven |                              |                          |                                  |                                                |                                                                  |
| <b>Entered By</b><br>DH, Dwight Harris                                                  |                              | <b>Revised By</b>        |                                  | <b>Revision Date</b>                           | <b>Revision No.</b>                                              |
| <b>Temperatures</b><br><b>Low:</b> 25 ° F <b>High:</b> 38 ° F                           |                              | <b>Weather</b><br>Cloudy |                                  |                                                |                                                                  |

**Comments**

No work by Contractor

**Reviewed By:** Carly Taylor Carly Taylor  
Jan 12 2021 6:08 PM  
(Signature)

\_\_\_\_\_  
(Date)