



City of Detroit

Inspector's Daily Report

12/14/2020 11:04 AM

FieldManager 5.3c

Contract: _PW-7018, City of Detroit Resurfacing 2020

IDR Date 12/7/2020	Day of Week Monday	Seq. No. 1	Import Date 12/15/2020	Project Engineer Jim Petronski - WSP	Construction Engineer Steve Bannasch - City of Detroit
Inspector's Initials-Name DW Damian Welborne				Federal Project Number	Elec. Attachments None
Prime Contractor Fort Wayne Contracting / Ajax Paving Industries, a joint ven					
Entered By DW, Damian Welborne		Revised By		Revision Date	Revision No.
Temperatures Low: 30 ° F High: 36 ° F		Weather Overcast			

Comments

Tireman Avenue from Spinoza Street to the Southfield Freeway Service Drive.

The writer assisted D. Harris (WSP) with the ADA Ramp Evaluation Report for the work previously performed by West Side Concrete on Tireman Ave.

Postings:

- None.

Visitors:

- None approached, or sought after by, the writer.

Traffic:

- No incidents today.

Attachments:

- None.

Covid-19 check: 96.6°F

Reviewed By: Carly Taylor Carly Taylor
Jan 12 2021 6:13 PM
(Signature)

(Date)