



City of Detroit

Inspector's Daily Report

5/24/2021 3:45 PM

FieldBook 5.3a

Contract: **PW-7018**, City of Detroit Resurfacing 2020

IDR Date 5/24/2021	Day of Week Monday	Seq. No. 1	Import Date N/A	Project Engineer Jim Petronski / Ian Duncan - WSP	Construction Engineer Steve Bannasch - City of Detroit
Inspector's Initials-Name LE Lenoris Elliott				Federal Project Number	Elec. Attachments None
Prime Contractor Fort Wayne Contracting / Ajax Paving Industries, a joint ven					
Entered By LE		Revised By		Revision Date	Revision No.
Temperatures ✓ Low: 66 ° F High: 80 ° F		Weather Sunny ✓			

Comments

STREET LOCATION: W. Lafayette to RR N of Toledo

CONTRACTOR ONSITE: N/A

SIDEWALK, REMOVAL:

Sidewalk removal marking was re-established by paint.

POSTING ITEMS: N/A

ATTACHMENTS: N/A

MATERIAL TESTING: N/A

TRAFFIC CONTROL: N/A

DBE CONTRACTORS: N/A

UTILITIES: N/A

SITE SAFETY: N/A

SOIL EROSION CONTROL: No issues witnessed or reported to me.

TRAFFIC CONTROL: No issues witnessed or reported to me.

PROJECT VISITORS: N/A

MATERIALS: N/A

EXTRA and OVERRUNS: N/A

Reviewed By: **Michael Teachout**
Digitally signed by Michael Teachout
 DN: cn=Michael Teachout, c=US,
 o=WSP Michigan Inc,
 email=Mike.Teachout@WSP.com
 Date: 2021.06.02 08:58:54 -0400
 (Signature)

(Date)