

PW-7035A - 2021 HMA Speed Humps at Various Locations in the City of Detroit

Cont. Mod. No.	Rev. No.	Cont. Mod Date	Status	Approval Date	Short Description	Net change Amount
1		6/10/2021	Approved	6/10/2021	Addition of Inspector Overtime Hours pay item to the contract.	(\$26,250.00)
2		8/6/2021	Approved	8/6/2021	Authorization is requested to increase the Inspection Overtime Hours quantity in the contract.	(\$26,250.00)
3		1/17/2022	Approved	1/24/2022	Final Balancing Modification	\$52,499.95
Total Net Change Amount						(\$0.05)

Awarded Contract Amount		\$4,118,500.00
Net Change Amount (Auth)		(\$0.05)
Current Contract Amount		\$4,118,499.95

Amount Paid to Date (Est 001 to 013)		\$4,118,499.95
Current Contract Amount		\$4,118,499.95
Net Change Amount		\$0.00