



Michigan Department of Transportation

Inspector's Daily Report

5/25/2021 1:20 PM

FieldManager 5.3c

Contract: _PW7035A, 2021 HMA Speed Hump Installation

IDR Date 5/24/2021	Day of Week Monday	Seq. No. 1	Import Date 5/28/2021	Project Engineer Kevin Surhigh	Construction Engineer Steve Bannasch
Inspector's Initials-Name MC Michael Cruciano				Federal Project Number	Elec. Attachments None
Prime Contractor Century Cement Company, Inc.					
Entered By MC, Michael Cruciano		Revised By		Revision Date	Revision No.
Temperatures Low: 56 ° F High: 77 ° F		Weather Cloudy			

Comments

1.) Witness the milling of existing pavement for the placement of future speed humps. Location: Gallagher St. between Lawley St. and E. Davison St. 2.) Witness the milling of existing pavement for the placement of future speed humps. Location: Sobieski St. between Conant St. and Justine St. 3.) Witness the milling of existing pavement for the placement of future speed humps. Location: Bloom St. between Carpenter St. and Charles St. 4.) Witness the milling of existing pavement for the placement of future speed humps. Location: Syracuse St. between E. McNichols St. and E. Davison St. 5.) Witness the milling of existing pavement for the placement of future speed humps. Location: E. Remington St. between Conant St. and Fleming St. 6.) Witness the milling of existing pavement for the placement of future speed humps. Location: E. Remington St. between Goddard St. and Mackay St. 7.) Witness the milling of existing pavement for the placement of future speed humps. Location: E. Remington St. between Anglin St. and Harned St. 8.) Witness the milling of existing pavement for the placement of future speed humps. Location: Gallagher St. between E. Remington St. and E. 7 Mile Road. 9.) Witness the milling of existing pavement for the placement of future speed humps. Location: Mitchell St. between Emery St. and E. 7 Mile Road.
1 - pick up truck, 1 - CAT end loader with milling machine, 1 - 2 axle dump truck(5 hours), 1 - 1 axle dump truck(5 hours), 2 - service trailers, 3 - labors(5 hours), 2 - labors(5hours), 1 - equipment operator, 1 - Foreman

Reviewed By: Theresa Schuster Theresa Schuster
Mar 14 2022 9:30 AM
(Signature)

(Date)