



Michigan Department of Transportation

Inspector's Daily Report

6/1/2021 7:31 AM

FieldManager 5.3c

Contract: _PW7035A, 2021 HMA Speed Hump Installation

IDR Date 5/28/2021	Day of Week Friday	Seq. No. 1	Import Date 6/1/2021	Project Engineer Kevin Surhigh	Construction Engineer Steve Bannasch
Inspector's Initials-Name MC Michael Cruciano				Federal Project Number	Elec. Attachments None
Prime Contractor Century Cement Company, Inc.					
Entered By MC, Michael Cruciano		Revised By		Revision Date	Revision No.
Temperatures Low: 45 ° F High: 48 ° F		Weather Cloudy / rain			
Comments No work do to rain.					

Reviewed By: Theresa Schuster Theresa Schuster
Mar 14 2022 9:51 AM
(Signature)

(Date)