



Michigan Department of Transportation

Inspector's Daily Report

6/14/2021 2:43 PM

FieldManager 5.3c

Contract: _PW7035A, 2021 HMA Speed Hump Installation

IDR Date 6/14/2021	Day of Week Monday	Seq. No. 1	Import Date 6/17/2021	Project Engineer Kevin Surhigh	Construction Engineer Steve Bannasch
Inspector's Initials-Name JVA Justin Van Acker				Federal Project Number	Elec. Attachments None
Prime Contractor Century Cement Company, Inc.					
Entered By JVA, Justin Van Acker		Revised By		Revision Date	Revision No.
Temperatures Low: 64 ° F High: 77 ° F		Weather sunny			

Comments

CONTRACTOR ON SITE:

none

CONTRACTOR ACTIVITIES:

Matt DeSantis, Zach Silveira, Vincenzo and I spent the day distributing fliers throughout district 5. See Matt DeSantis's IDR for details.

Reviewed By: Theresa Schuster Theresa Schuster
Mar 14 2022 10:54 AM
(Signature)

(Date)