



Michigan Department of Transportation

Inspector's Daily Report

6/15/2021 4:02 PM

FieldManager 5.3c

Contract: _PW7035A, 2021 HMA Speed Hump Installation

IDR Date 6/14/2021	Day of Week Monday	Seq. No. 1	Import Date 6/30/2021	Project Engineer Kevin Surhigh	Construction Engineer Steve Bannasch
Inspector's Initials-Name MC Michael Cruciano				Federal Project Number	Elec. Attachments None
Prime Contractor Century Cement Company, Inc.					
Entered By MC, Michael Cruciano		Revised By		Revision Date	Revision No.
Temperatures Low: 65 ° F High: 75 ° F		Weather Cloudy/rain			
Comments No Work do to rain.					

Reviewed By: Theresa Schuster Theresa Schuster
Mar 14 2022 10:54 AM
(Signature)

(Date)