



Michigan Department of Transportation

Inspector's Daily Report

7/6/2021 9:26 AM

FieldManager 5.3c

Contract: _PW7035A, 2021 HMA Speed Hump Installation

IDR Date 6/30/2021	Day of Week Wednesday	Seq. No. 1	Import Date N/A	Project Engineer Kevin Surhigh	Construction Engineer Steve Bannasch
Inspector's Initials-Name MR Matthew Richter				Federal Project Number	Elec. Attachments None
Prime Contractor Century Cement Company, Inc.					
Entered By MR, Matthew Richter		Revised By		Revision Date	Revision No.
Temperatures Low: ° F High: ° F		Weather N/A			

Comments

This is an in office IDR to account for reclamation of Inspector Overtime Hours from June 16th to June 30th, 2021 as part of PW7035A.

Item Postings

Item/Material Description	Item Code	Prop. Line	Project	Category	Quantity	Unit	Location	Brkdwn ID	Attn
_ Inspector Overtime Hours Contractor: Century Cement Company, Inc. Item Remarks: Total OT Hours by all Inspection Staff on Site with the contractor.	8507040	0007	PW-7035A	0001	113.000	Hr	Various Locations		

Reviewed By: Theresa Schuster Theresa Schuster
Mar 14 2022 1:13 PM
(Signature)

(Date)