



Michigan Department of Transportation

Inspector's Daily Report

7/10/2021 9:20 AM

FieldManager 5.3c

Contract: _PW7035A, 2021 HMA Speed Hump Installation

IDR Date 7/6/2021	Day of Week Tuesday	Seq. No. 1	Import Date 7/19/2021	Project Engineer Kevin Surhigh	Construction Engineer Steve Bannasch
Inspector's Initials-Name MC Michael Cruciano				Federal Project Number	Elec. Attachments None
Prime Contractor Century Cement Company, Inc.					
Entered By MC, Michael Cruciano		Revised By		Revision Date	Revision No.
Temperatures Low: 80 ° F High: 92 ° F		Weather Sunny			
Comments Passing out Flyer's of notification of future construction of project pertaining to Speed Humps. 1.) Longfellow St. from Linwood St. to Woodrow Wilson St. 2.) Edison St. from Linwood St. to Woodrow Wilson St. 3.) Atkinson St. from Linwood St. to 14th St.					

Reviewed By: Theresa Schuster Theresa Schuster
Mar 14 2022 1:55 PM
(Signature)

(Date)