



Michigan Department of Transportation

Inspector's Daily Report

7/21/2021 9:04 AM

FieldManager 5.3c

Contract: _PW7035A, 2021 HMA Speed Hump Installation

IDR Date 7/20/2021	Day of Week Tuesday	Seq. No. 1	Import Date 7/23/2021	Project Engineer Kevin Surhigh	Construction Engineer Steve Bannasch
Inspector's Initials-Name MC Michael Cruciano				Federal Project Number	Elec. Attachments None
Prime Contractor Century Cement Company, Inc.					
Entered By MC, Michael Cruciano		Revised By		Revision Date	Revision No.
Temperatures Low: 71 ° F High: 88 ° F		Weather Cloudy			

Comments

On site with Gibco Paving & Excavation witnessing the milling of Speed Humps, District 6. 1.) Location of milling: Maplewood St. between Colfax St. and the first speed hump east of Northfield St. 2.) Location of milling: S. Martindale St. between Northfield St. and Colfax St. 3.) Location of milling: Whitfield St. between Beechwood St. and Northfield St. 4.) Location of milling: Beechwood St. between Whitfield St. and Underwood St. 5.) Location of milling: Underwood St. between Beechwood St. and Northfield St. 6.) Location of milling: Greenway St. between Beechwood St. and Northfield St. 7.) Location of milling: Beechwood St. between Greenway St. and Ridgewood St. 8.) Locations of milling: Beechwood St. between Ridgewood St. and Woodside St. 9.) Location of milling: Burnette St. between W. Chicago St. and Westfield St. 10.) Locations of milling: Prairie St. between Westfield St. and Dover St. 11.) Locations of milling: Alpine St. between Joy Rd. and Mackenzie St. 12.) Locations of milling: American St. between Joy Rd. and Mackenzie St. 13.) Locations of milling: Prairie St. between Lindale St. and Mackenzie St. 14.) Locations of milling: Lindale St. between Prairie St. and Burnette St. 15.) Locations of milling: Carbondale St. between Linsdale St. and Vancouver St. 1 - 2 axle dump truck, 1 - 2 axle flat bed trailer, 1 - 1 axle flat bed trailer, 1 pick up trucks, 1 Bobcat with milling machine, 1 milling machine operator, 1 foreman, 4 labors

Reviewed By: Theresa Schuster
Theresa Schuster
Mar 14 2022 2:23 PM
(Signature) _____ (Date) _____