



Michigan Department of Transportation

Inspector's Daily Report

7/26/2021 8:07 AM

FieldManager 5.3c

Contract: _PW7035A, 2021 HMA Speed Hump Installation

IDR Date 7/23/2021	Day of Week Friday	Seq. No. 1	Import Date 7/27/2021	Project Engineer Kevin Surhigh	Construction Engineer Steve Bannasch
Inspector's Initials-Name MC Michael Cruciano				Federal Project Number	Elec. Attachments None
Prime Contractor Century Cement Company, Inc.					
Entered By MC, Michael Cruciano		Revised By		Revision Date	Revision No.
Temperatures Low: 68 ° F High: 76 ° F		Weather Cloudy			

Comments

On site with Gibco Paving & Excavation witnessing the milling of Speed Humps, District 6. 1.) Location of milling: Majestic St. between Livernois St. and Wetherby St. NOTE: first speed hump East of Wetherby was not in compliance with design off sets from driveways, Speed Hump milling was still installed per design/specifications. 2.) Location of milling: Barton St. between Livernois St. and Rangoon St. 3.) Locations of milling: Belfast St. between Livernois St. and Rangoon St. 4.) Location of milling: Rangoon St. between Belfast St. and Eagle St. 5.) Location of milling: Rangoon St. between Diversey St. and Barton St. 6.) Locations of milling: Holmes St. between Sarena St. and Central St. 7.) Location of milling: Wheeler St. between Sarena St. and Proctor St. 8.) Locations of milling: Florida St. between McGraw St. and Kirkwood St. 9.) Locations of milling: Tarnow St. between Wagner St. and Burwell St. 10.) Locations of milling: Chopin St. between Kirkwood St. and McGraw St. 11.) Locations of milling: Cecil St. between Kirkwood St. and McGraw St. NOTE: first speed hump North of Wagner was not in compliance with design off sets from driveways, Speed Hump milling was still installed per design/specifications.
1 - 2 axle dump truck, 1 - 2 axle flat bed trailer, 1 - 1 axle flat bed trailer, 1 pick up trucks, 1 Bobcat with milling machine, 1 milling machine operator, 1 foreman, 3 labors

Reviewed By: Theresa Schuster Theresa Schuster
Mar 14 2022 2:43 PM
(Signature)

(Date)