



Michigan Department of Transportation

## Inspector's Daily Report

7/28/2021 7:55 AM

FieldManager 5.3c

**Contract:** \_PW7035A, 2021 HMA Speed Hump Installation

|                                                               |                              |                         |                                 |                                          |                                                |
|---------------------------------------------------------------|------------------------------|-------------------------|---------------------------------|------------------------------------------|------------------------------------------------|
| <b>IDR Date</b><br>7/26/2021                                  | <b>Day of Week</b><br>Monday | <b>Seq. No.</b><br>1    | <b>Import Date</b><br>7/29/2021 | <b>Project Engineer</b><br>Kevin Surhigh | <b>Construction Engineer</b><br>Steve Bannasch |
| <b>Inspector's Initials-Name</b><br>MK Mohammad Karimi        |                              |                         |                                 | <b>Federal Project Number</b>            | <b>Elec. Attachments</b><br>None               |
| <b>Prime Contractor</b><br>Century Cement Company, Inc.       |                              |                         |                                 |                                          |                                                |
| <b>Entered By</b><br>MK, Mohammad Karimi                      |                              | <b>Revised By</b>       |                                 | <b>Revision Date</b>                     | <b>Revision No.</b>                            |
| <b>Temperatures</b><br><b>Low:</b> 68 ° F <b>High:</b> 85 ° F |                              | <b>Weather</b><br>Sunny |                                 |                                          |                                                |

**Comments**

CONTRACTOR ON SITE:  
HRC

I started to marking for the speed hump at NE of District 4, Kelly Rd, between Moross and Whittier.

TRAFFIC CONTROL:  
N/A

COMMENTS:  
N/A

SITE VISITORS:  
N/A

ATTACHMENTS:  
N/A

**Reviewed By:** Theresa Schuster Theresa Schuster  
Mar 14 2022 2:49 PM  
(Signature)

\_\_\_\_\_  
(Date)