



Michigan Department of Transportation

Inspector's Daily Report

8/2/2021 8:48 PM

FieldManager 5.3c

Contract: _PW7035A, 2021 HMA Speed Hump Installation

IDR Date 7/28/2021	Day of Week Wednesday	Seq. No. 1	Import Date 8/4/2021	Project Engineer Kevin Surhigh	Construction Engineer Steve Bannasch
Inspector's Initials-Name AS Andrew Schuster				Federal Project Number	Elec. Attachments None
Prime Contractor Century Cement Company, Inc.					
Entered By AS, Andrew Schuster		Revised By		Revision Date	Revision No.
Temperatures Low: 62 ° F High: 83 ° F		Weather sunny			
Comments INSPECTOR ACTIVITIES: I passed out flyers in district 4 with Tom Crouse from 7:00am to 11:30am. See Tom Crouse's IDR for additional information.					

Reviewed By: Theresa Schuster
Theresa Schuster
Mar 14 2022 2:53 PM
(Signature)

(Date)