



Michigan Department of Transportation

Inspector's Daily Report

8/2/2021 7:16 AM

FieldManager 5.3c

Contract: _PW7035A, 2021 HMA Speed Hump Installation

IDR Date 7/29/2021	Day of Week Thursday	Seq. No. 1	Import Date 8/3/2021	Project Engineer Kevin Surhigh	Construction Engineer Steve Bannasch
Inspector's Initials-Name MC Michael Cruciano				Federal Project Number	Elec. Attachments None
Prime Contractor Century Cement Company, Inc.					
Entered By MC, Michael Cruciano		Revised By		Revision Date	Revision No.
Temperatures Low: 68 ° F High: 82 ° F		Weather rain			
Comments No work rain day.					

Reviewed By: Theresa Schuster Theresa Schuster
Mar 14 2022 3:01 PM
(Signature)

(Date)