



Michigan Department of Transportation

Inspector's Daily Report

8/3/2021 10:01 PM

FieldManager 5.3c

Contract: _PW7035A, 2021 HMA Speed Hump Installation

IDR Date 7/30/2021	Day of Week Friday	Seq. No. 1	Import Date 8/4/2021	Project Engineer Kevin Surhigh	Construction Engineer Steve Bannasch
Inspector's Initials-Name AS Andrew Schuster				Federal Project Number	Elec. Attachments None
Prime Contractor Century Cement Company, Inc.					
Entered By AS, Andrew Schuster		Revised By		Revision Date	Revision No.
Temperatures Low: 64 ° F High: 90 ° F		Weather sunny			

Comments

INSPECTOR ACTIVITIES: I was training with Chris Lucas observing Century Cement milling marked sites in District 4 from 7:00am to 9:00am. See Chris' IDR for more information.

From 9:00am to 12:00pm I trained with Justin Van Acker watching Century Cement speed hump installation. See Justin's IDR for more information.

From 12:00pm to 3:00pm I trained with Michael Gatz observing Gibraltar pavement marking in District 4. See Michael's IDR for more information.

Reviewed By: Theresa Schuster Theresa Schuster
Mar 14 2022 3:03 PM
(Signature)

(Date)