



Michigan Department of Transportation

Inspector's Daily Report

8/3/2021 11:37 AM

FieldManager 5.3c

Contract: _PW7035A, 2021 HMA Speed Hump Installation

IDR Date 7/31/2021	Day of Week Saturday	Seq. No. 2	Import Date N/A	Project Engineer Kevin Surhigh	Construction Engineer Steve Bannasch
Inspector's Initials-Name MR Matthew Richter				Federal Project Number	Elec. Attachments None
Prime Contractor Century Cement Company, Inc.					
Entered By MR, Matthew Richter		Revised By		Revision Date	Revision No.
Temperatures Low: ° F High: ° F		Weather N/A			

Comments

This is an in office IDR to account for reclamation of Inspector Overtime Hours from July 16th to July 31st, 2021 as part of PW7035A.

Item Postings

Item/Material Description	Item Code	Prop. Line	Project	Category	Quantity	Unit	Location	Brkdwn ID	Attn
_ Inspector Overtime Hours Contractor: Century Cement Company, Inc.	8507040	0007	PW-7035A	0001	163.000	Hr	Various Locations throughout the Project		

Reviewed By: Theresa Schuster Theresa Schuster
Mar 14 2022 3:08 PM
(Signature)

(Date)