



Michigan Department of Transportation


Inspector's Daily Report

8/6/2021 9:31 PM

FieldManager 5.3c

Contract: _PW7035A, 2021 HMA Speed Hump Installation

IDR Date 8/4/2021	Day of Week Wednesday	Seq. No. 1	Import Date 8/9/2021	Project Engineer Kevin Surhigh	Construction Engineer Steve Bannasch
Inspector's Initials-Name AW Andrew Weber				Federal Project Number	Elec. Attachments None
Prime Contractor Century Cement Company, Inc.					
Entered By AW, Andrew Weber		Revised By		Revision Date	Revision No.
Temperatures Low: 63 ° F High: 82 ° F		Weather Sunny			



8/6/2021 9:31 PM

FieldManager 5.3c

INSPECTOR ACTIVITIES:

DBE Subcontractors

Third Party Contractors:

SAMPLING & TESTING:

SITE VISITORS:

TRAFFIC CONTROL:

SOIL EROSION & SEDIMENTATION CONTROL:

PROBLEM IDENTIFICATION/CORRECTIVE MEASURES:

POSTINGS:

ATTACHMENTS:

Reviewed By: Theresa Schuster Theresa Schuster
Mar 14 2022 3:17 PM
(Signature)

(Date)