



Michigan Department of Transportation

Inspector's Daily Report

8/6/2021 9:00 PM

FieldManager 5.3c

Contract: _PW7035A, 2021 HMA Speed Hump Installation

IDR Date 8/4/2021	Day of Week Wednesday	Seq. No. 1	Import Date 8/9/2021	Project Engineer Kevin Surhigh	Construction Engineer Steve Bannasch
Inspector's Initials-Name ES Elizabeth Shock				Federal Project Number	Elec. Attachments None
Prime Contractor Century Cement Company, Inc.					
Entered By ES, Elizabeth Shock		Revised By		Revision Date	Revision No.
Temperatures Low: 65 ° F High: 78 ° F		Weather sunny			

Comments

INSPECTOR ACTIVITIES: I handed out flyers to Detroit residents in District 4, that would be impacted during the construction of the speed hump, from 7:00am to 3:00pm with Andrew .

SITE VISITORS:

None.

TRAFFIC CONTROL:

None.

SOIL EROSION & SEDIMENTATION CONTROL:

None.

PROBLEM IDENTIFICATION/CORRECTIVE MEASURES:

N/A

POSTINGS:

None.

Reviewed By: Theresa Schuster Theresa Schuster
Mar 14 2022 3:18 PM
(Signature)

(Date)