



Michigan Department of Transportation

Inspector's Daily Report

8/18/2021 6:39 PM

FieldManager 5.3c

Contract: PW7035A, 2021 HMA Speed Hump Installation

IDR Date 8/15/2021	Day of Week Sunday	Seq. No. 2	Import Date N/A	Project Engineer Kevin Surhigh	Construction Engineer Steve Bannasch
Inspector's Initials-Name MR Matthew Richter				Federal Project Number	Elec. Attachments None
Prime Contractor Century Cement Company, Inc.					
Entered By MR, Matthew Richter		Revised By MR, Matthew Richter		Revision Date 8/18/2021 6:26 PM	Revision No. 1
Temperatures Low: ° F High: ° F		Weather N/A			

Comments

This is an in office IDR to account for reclamation of Inspector Overtime Hours from August 1st to August 15th, 2021 as part of PW7035A.

Item Postings

Item/Material Description	Item Code	Prop. Line	Project	Category	Quantity	Unit	Location	Brkdwn ID	Attn
_ Inspector Overtime Hours	8507040	0007	PW-7035A	0001	100.000	Hr	Throughout the Project		
Contractor: Century Cement Company, Inc.									
Item Remarks: Item posed based on Inspector Overtime worked on site with the contractor.									

Reviewed By: Theresa Schuster Theresa Schuster
Mar 14 2022 3:45 PM
(Signature) (Date)