



Michigan Department of Transportation

Inspector's Daily Report

9/2/2021 9:19 AM

FieldManager 5.3c

Contract: _PW7035A, 2021 HMA Speed Hump Installation

IDR Date 8/31/2021	Day of Week Tuesday	Seq. No. 1	Import Date N/A	Project Engineer Kevin Surhigh	Construction Engineer Steve Bannasch
Inspector's Initials-Name TS Theresa M Schuster				Federal Project Number	Elec. Attachments None
Prime Contractor Century Cement Company, Inc.					
Entered By TS, Theresa M Schuster		Revised By		Revision Date	Revision No.
Temperatures Low: ° F High: ° F		Weather N/A			

Comments

This is an in office IDR to account for reclamation of Inspector Overtime Hours from August 16th to August 31st, 2021 as part of PW7035A.

Item Postings

Item/Material Description	Item Code	Prop. Line	Project	Category	Quantity	Unit	Location	Brkdwn ID	Attn
_ Inspector Overtime Hours	8507040	0007	PW-7035A	0001	68.500	Hr	Throughout the Project		
Contractor: Century Cement Company, Inc.									
Item Remarks: Item posted based on Inspector Overtime worked on site with the contractor.									

Reviewed By: Theresa Schuster Theresa Schuster
Mar 14 2022 4:13 PM
(Signature)

(Date)