



Michigan Department of Transportation

## Inspector's Daily Report

12/2/2021 8:33 AM

FieldManager 5.3c

**Contract:** \_PW7035A, 2021 HMA Speed Hump Installation

|                                                                                                                                                                                   |                                 |                                |                                 |                                          |                                                |
|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------|--------------------------------|---------------------------------|------------------------------------------|------------------------------------------------|
| <b>IDR Date</b><br>12/1/2021                                                                                                                                                      | <b>Day of Week</b><br>Wednesday | <b>Seq. No.</b><br>1           | <b>Import Date</b><br>12/2/2021 | <b>Project Engineer</b><br>Kevin Surhigh | <b>Construction Engineer</b><br>Steve Bannasch |
| <b>Inspector's Initials-Name</b><br>mc Mike Cruciano                                                                                                                              |                                 |                                |                                 | <b>Federal Project Number</b>            | <b>Elec. Attachments</b><br>None               |
| <b>Prime Contractor</b><br>Century Cement Company, Inc.                                                                                                                           |                                 |                                |                                 |                                          |                                                |
| <b>Entered By</b><br>mc, Mike Cruciano                                                                                                                                            |                                 | <b>Revised By</b>              |                                 | <b>Revision Date</b>                     | <b>Revision No.</b>                            |
| <b>Temperatures</b><br><b>Low:</b> 30 ° F <b>High:</b> 41 ° F                                                                                                                     |                                 | <b>Weather</b><br>Sunny/cloudy |                                 |                                          |                                                |
| <b>Comments</b><br>On site during final inspection/punch list for Speed Humps in district 4, to ensure that Speed Humps were installed/constructed per design and specifications. |                                 |                                |                                 |                                          |                                                |

**Reviewed By:** Theresa Schuster Theresa Schuster  
Mar 15 2022 10:03 AM  
(Signature)

\_\_\_\_\_  
(Date)