



Michigan Department of Transportation

Inspector's Daily Report

1/4/2022 10:18 AM

FieldManager 5.3c

Contract: _PW7035A, 2021 HMA Speed Hump Installation

IDR Date 1/3/2022	Day of Week Monday	Seq. No. 1	Import Date N/A	Project Engineer Kevin Surhigh	Construction Engineer Steve Bannasch
Inspector's Initials-Name TS Theresa M Schuster				Federal Project Number	Elec. Attachments None
Prime Contractor Century Cement Company, Inc.					
Entered By TS, Theresa M Schuster		Revised By TS, Theresa M Schuster		Revision Date 1/4/2022 10:18 AM	Revision No. 1
Temperatures Low: ° F High: ° F		Weather			

Comments

This is an in-office IDR to account for reclamation of Inspector Overtime Hours from November 9th to January 3, 2022 as part of PW7035A

Item Postings

Item/Material Description	Item Code	Prop. Line	Project	Category	Quantity	Unit	Location	Brkdwn ID	Attn
_ Inspector Overtime Hours	8507040	0007	PW-7035A	0001	7.500	Hr	Throughout the jobsite		
Contractor: Century Cement Company, Inc.									
Item Remarks: Item posted based on inspector overtime worked on site with the contractor.									

Reviewed By: Theresa Schuster Theresa Schuster
Mar 15 2022 10:08 AM
(Signature)

(Date)