

SUBJECT _____

BY _____

DETAIL _____

CK. _____

JOB NO. _____

ACC. NO. _____

PREVAILING WAGE CLASS - STILL AWAIR AVAILABLE 4/14 + 4/15 CLASS - ALL 4 ATTENDING!

WAGE RATES - STILL RUNNING COPIES FROM 2019/2020

IDR'S - ALL CAUGHT UP - EMAILED GMS TODAY

SPONSORSHIP FOR TRACKING? WORKING ON NOW

FIELD NOT - THORSON/KREJIN GOT

NOT DOING IN-HOUSE INSPECTOR TRAINING THIS YEAR - STILL TRAIN NEW GUYS OBVIOUSLY

FARM HILLS - NEEDED COPIES OF IDR'S FOR OLD LAP JOBS

NEEDS LISTS - SUPPLIERS/MANF'S AS DBE'S NEED 4109'S TOO!

NEW JOBS - FEW BID BUT NOT AWARDED

4/1/21

PW-7603W

KICK-OFF MTG

10:30A - 10:50A

- GIORGI-MAJOR (GIORGI DOING ALL WORK!)
- 12000 JOB - 63 DAYS DONE IN FALL, 57 DAYS REMAINING
- JOB 64% COMPLETE (\$2.3M TOTAL)
- * - START WEEK OF 4/12 OR 4/19
- COVID - CITY OFFERING VACCINES / NEW TESTING NOT NEEDED FOR EMPLOYEES ^{IN DETROIT LAST YEAR WHO WORKED}
- START W/ MAPS FROM LAST YEAR (DISTRICT 6?), THEN SEE HOW MUCH MONEY LEFT.
- * - ANTHONY WILL SEND MAPS TO HRC SCEN FOR MARKING, MARK NEXT WEEK (MATE/CHAC.) ^{NEED TO MISS DIG}
- PAIM WILL GIVE GRINDING LIST (FOR 3 JOBS) TO GIORGI TO SUB OUT
- DO TRAINING FOR MARKING NEXT WEEK
- GIORGI/MAJOR REQUESTED LIST OF COMPLETION WORK FROM LAST YEAR

4/14/21 - SMD TRAINING

8A - 11:40A / 12P - 2:45P

- ASTM TO CALIBRATE THICK MONITOR?

4/14/21 - PW-7035A

3P - 3:45P

- 1600 INSTANT CITY-WIND CUSHIONS + HUMPS (HMA)
- NOW WANT 4500 MORE HUMPS + 500 CUSHIONS THIS YEAR
- A - COVER DISTRICTS 3, 4, 5, 6
- TED TO HELP W/ LAYOUT FOR SPECIFIC LOCATIONS (GIVE US MAPS)
- GET TRAINING FOR GIS APP FOR INSPECTORS
- LOOK AT FOR ADA'S & OTHER CRITERIA FOR LOCATIONS
- 180 DAYS - HUMPS MUST BE COMPLETED EACH DAY W/ TEMP MARKING BY END OF EACH DAY
- PERM PAINT MARKS WITHIN 10 DAYS
- WORK BY SCHEDULES DURING SUMMER BREAK

HUBBELL, ROTH & CLARK, INC. • CONSULTING ENGINEERS

SHEET _____ OF _____
 DATE _____ 20____
 BY _____
 CK. _____
 JOB NO. _____
 ACC. NO. _____

SUBJECT _____

DETAIL _____

- FOLLOW SP FOR SPEED HUMP, HMA - MITIGATE DUST IN AIR
- TEMPING FOR HUMP? TO CHECK COMPLIANCE AFTER
- DO TEST SECTION TO VERIFY HUMP LOOKS RIGHT BEFORE STARTING
- IDR'S - INCLUDE ALL INSTN. LOC ON IDR (USB ADDRESS)
- ONLY 2 PAY ITEMS - HUMP + PAVT MEKE
- FLYERS 2-3 ONLY BEFORE CONSTR - INSPECTORS TO DO (GET FLYER FROM STORE)
- NOBO ACCESS TO GIS
- * - COORD W/ DTB + DWSO - HAVE WEEK/BIWEEKLY SCH UPDATES - DO W/ PROG. MTRS
- DWSO TRAINING - WAIT UNTIL REGISTRATION COMPLETES
- * - SMD COORD - SPEED HUMPS AFTER RES MILL STREET PAVED!
- COMPLETE ALMOST ALL IN CAB DISTRICT BEFORE MOVING TO ANOTHER (START DISTRICT 3?)
- PRECON ON 4/21
- ASK ANTHONY AT TEGD RE ISSUES W/ LIST
- INSPECTOR - LOCATE/HACK LOCATIONS, USB COLLECTOR APP ON PHONES (RECEIVES SIGNATURE TO PLACE SIGNS)
- TYLER (CITY) TO DO INSPECTOR TRAININGS TYLER SCHEDULE - SEND EMAIL W/ INSPECTOR INFO
- BUILD IN PM - STARS IS PM FOR CITY, BUT HRL TO BE/OFF TECH
- ONLY GO TO 1 PM PRECON (A - CENTURY) ON 4/21/21
- START ON ISOLATED STREETS UNTIL TEMPALATS WORKED OUT
- CHECK PRODUCTIVITY FOR PROJ. MTRS - GET ALL DATA THIS YEAR!
- SEND INFO TO CENTURY (MARS) NOW, ~~OR WAIT~~ UNTIL NOTB COORD AGREED W/ DTB, etc.