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SEQUENCE OF CONSTRUCTION 
 
  
 
 

The measures in this Special Notice to Bidders supplements the requirements given in the 

Special Provision for “Maintaining Traffic”. 

 

Special care shall be taken in the sequencing of curb ramp construction to ensure that safe 

pedestrian mobility is maintained at all times.  Measures such as opening up alternate 

intersections rather than consecutive intersections should be done if it will lessen the impact on 

pedestrian movement.    

 

Excavation and removals at a corner shall only be done if the Contractor can form and complete 

the pour within 72 hours. 

 


