
Inspector's Daily Report

City of Detroit
1/20/2022 4:40 PM

FieldManager 5.3c

Contract: _PW-7018, City of Detroit Resurfacing 2020

Item Postings
Item/Material
Description

Item
Code

Prop.
Line Project Category Quantity Unit Location

Brkdwn
ID Attn

_ Dr Structure Cleaning, Modified,
Adj

4037050 0925 PW-7018 0000 9.000 Ea SB John C. Lodge Servcie
Drive between Purtain and
Wyoming.National Industrial Maintenance - Michigan, Inc.

Item Remarks: Visually inspected
Contractor:

_ Dr Structure Lead, Cleaning,
Modified

_4037001 0100 PW-7018 0000 90.000 Ft SB John C. Lodge Servcie
Drive between Purtain and
Wyoming.National Industrial Maintenance - Michigan, Inc.

Item Remarks: Visually inspected
Contractor:

Contractors

Contractor's Name Personnel No. Hrs. Equipment No. Hrs.
National Industrial Maintenance -
Michigan, Inc.

Labor 1 8.00
Operator 1 8.00

Flat bed Truck w/
Arrow

1 8.00

Stake Truck w/Arrow
#9

1 8.00

Vac truck  JC-392 1 8.00

None

DH, Dwight Harris

Inspector's Initials-Name
DH   Dwight Harris

Entered By Revised By Revision Date Revision No.

Temperatures Weather
Low: 30 ° F High: 41 ° F Sunny

Import Date

Fort Wayne Contracting / Ajax Paving Industries, a joint ven
Prime Contractor

Federal Project Number Elec. Attachments

IDR Date
1/19/2022

Day of Week
Wednesday

Seq. No.
1 1/21/2022 Jim Petronski / Ian Duncan - WSP

Project Engineer
Steve Bannasch - City of Detroit

Construction Engineer

Comments
National Industries began at 8:30 am cleaning structures on John C. Lodge Service Drive between Puritan and
Wyoming.  Contractor used two trucks with arrows and construction signs to close off exit ramp at Wyoming in order
clean drainage structures in ramp right-a-way. All basins were cleaned with a vac truck equiped with high velocity
hydro pressure for jetting sewer lines. Each basin was restored to at least 90% of the pipe's carrying capacity as
specified in the specifications. Sewer lines when needed were jetted. All debris from All debris from basins were
removed from site and deposed of at an approved location. All basins were re-bolted down upon completion. Truck
with arrow board and construction work sign was used for traffic control. Site clean and safe at the end of the day.

Reviewed By:
(Signature) (Date)
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