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DETROIT, MICHIGAN 48226
PHONE: (313) 224-3949 TTY: 711
WWW.DETROITMI.GOV

CITY OF DETROIT
DEPARTMENT OF PUBLIC WORKS
CITY ENGINEERING DIVISION

        ______________________________________________________________________________________





To:       Clerk’s Office
From:  The Department of Public Works
             City Engineering Division
             MapsandRecordsBureau@DetroitMI.Gov
             (313) 224-3970

Petitioner:
Department of Public Works
2 Woodward Ave.
Detroit, MI, 48226
			
On behalf of the above-mentioned petitioner the Department of Public Works: City Engineering Division is submitting a petition request for the action below. The petitioner has received a project consultation from the Department of Public Works: City Engineering Division and has been advised the following:

Type of action recommended:   

Petition for the vacation with an easement of Randolph St. and Macomb St. for the Randolph Plaza Redevelopment Project.

Raven Wright
Supervisor of Maps and Records
Department of Public Works
City Engineering Division
313-224-3985
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PROGRESS CLAUSE
SMITHGROUP Tof1 06-18-24

‘The Engineer anticipates that construction can begin no earlier than 10 calendar days after award
or as directed by the Engineer.

In no case shall any work be commenced prior to receipt of formal notice of award by the
Department. The Contractor shall prepare and submit a complete, detailed, signed Progress
Schedule to the Engineer.

All work must be completed by June 1, 2025.

Unless specific pay items are provided in the contract any extra costs incurred by the Contractor
due to cold- weather protection and winter grading will not be paid for separately but will be included
in the payment of other pay items in the contract.

After award and prior to the start of work, the Contractor must attend a preconstruction meeting
with the Engineer. The Engineer will determine the day, time and place for the preconstruction
meeting. The meeting will be conducted after project award and may be rescheduled if there are
delays in the award of the project.

The named subcontractor(s) for Designated and/or Specialty ltems, as shown in the Proposal,
should attend the preconstruction meeting if such items materially affect the work schedule.

‘The Progress Schedule shall include, at a minimum, the controlling work items for the completion
of the project and the planned dates (or workday(s) for a workday project) that these work items
will be controlling operations. The dates that the specific project phases are to be opened to traffic
and the pubiic as well as the final project completion date shall also be included in the Progress
Schedule. f the bidding proposal specifies other controlling dates, these shall also be included in
the Progress Schedule.

‘The Contractor shall provide a two-week-look-ahead schedule of construction activities identifying
planned activities at the bi-weekly construction progress meeting throughout the entire.
construction schedule.

No extensions of time will be granted for labor disputes unless it can be shown that such disputes
are industry wide.

No extensions of time shall be granted for delays in delivery of critical materials unless the delay
can be shown to be industry wide and the delay affects the critical item of work.

Failure by the Contractor to meet final completion dates will result in the assessment of liquidated
damages in accordance with 108.10.C.1 and 108.10.C.2 of the Standard Specifications for
Construction.
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